
BOOSTER	  RF	  MODULATORS	  
Update	  August	  22,	  2012	  

	  
MODULATOR	  PRODUCTION	  UNITS	  1-‐10	  
	  

1. 4	  Modulators	  built,	  tested	  and	  installed	  in	  Booster	  East	  Gallery.	  
	  

2. Remaining	  6	  Modulators	  need	  plumbing	  installed	  -‐	  John	  Holm	  and	  Victor	  are	  
fabricating	   and	   installing	   the	   plumbing	   this	  week.	   They	   should	   be	   done	   by	  
end	  of	  August.	  

	  
	  

3. Electrical	  testing	  starts	  Monday	  the	  27	  of	  August	  2012.	  
	  

4. 	  Estimate	  for	  testing	  will	  take	  1	  week	  per	  modulator.	  	  	  	  
	  
MODULATOR	  PRODUCTION	  UNITS	  11-‐22	  
	  

1. Need	  to	  install	  the	  following	  items:	  
a. Amplifier	   Deck	   Chassis	   –	   Pete	   and	  Wes	   are	   building	   these.	   Waiting	   on	  

4CW800F	  filament	  transformer.	  (1	  month	  to	  fabricate	  and	  test)	  
	  

b. H.V	  Divider	  ground	  ring	  –	  These	  are	  being	  fabricated.	  (1	  week)	  
	  

c. Modulator	   Control	   Unit	   –	   All	   built.	   Matt	   has	   6	   of	   11	   units	   tested	   Matt	  
should	   be	   done	   this	  week	   testing	   all	   control	   units.	   	   (finished	   by	  August	  
24th)	  
	  

d. Y576	   Tube	   Socket	   –	   Rachel	   has	   3	   refurbished	   and	   is	   waiting	   for	   new	  
finger	   stock	   rings	   from	   CPI	   to	   refurbish	   the	   remaining	   9.	   (estimating	   2	  
months	   for	  parts).	   	   In	   the	  mean	  time	  we	  will	   install	  used	  sockets	  pulled	  
from	   the	  old	  modulators	  and	   then	   replace	   them	  as	   rebuilt	  ones	  become	  
available.	  

	  
e. Plumbing	  –	  We	  have	  all	  the	  parts	  in	  house.	  John	  and	  Victor	  are	  fabricating	  

these	  along	  with	  the	  first	  10	  production	  units.	  (1	  week)	  
	  

f. Meter	  Panel	  –	  Rachel	  has	  all	  of	  them	  built,	  just	  needs	  to	  install	  them.	  
	  

g. NIM	  Modules	   –	   All	   built	   and	   installed	   in	   modulators.	   	   Some	   additional	  
spares	  will	  need	  to	  be	  fabricated.	  
	  

h. Y567	  Tubes	  –	  In	  house	  and	  ready	  to	  install.	  
	  


